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MILESTONE ACHIEVEMENT

FISCAL YEAR-TO-DATE REMAINING SCHEDULED

MILESTONE TYPE
Completed 

Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early
Forecast On 

Schedule
Forecast 

Late
TOTAL 
FY 1998

Enforceable Agreement 25 3 0 2 0 49 7 86
DOE-HQ 2 1 0 2 0 25 2 32

FO 14 7 5 5 2 88 4 125
RL 29 9 2 7 0 154 11 212

Total Project 70 20 7 16 2 316 24 455

HANFORD SITE 
PERFORMANCE REPORT

TOTAL ALL HANFORD PROJECTS FEBRUARY 1998
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